

Construction Update
Barre City Paving (US 302 & VT 14)
NH 2961 (2) & STP 2961 (1)

Project Location: The project extends along US 302 from the Berlin/Barre City line through downtown Barre and continues on US 302/Washington Street to just before Poulin Auto. The project also includes VT 14/ Maple Ave to Hope Cemetery and South Main Street to Jockey Hollow.

Thursday (7/13) - Crews will be working during the daytime adjusting structures within the shoulders of the road. Due to the large attendance expected at Thunder Road tonight, work will not occur past 4:00 pm this afternoon.

Week of July 17th, 2017

Day Work - For the next 3-4 weeks, most of the work on the project will occur during the day Monday through Friday. Work on Saturdays may be necessary to remain on schedule. The day work is expected to have minimal impacts to traffic flow.

Manhole and drainage structures will continue to be adjusted along the shoulder of the roadway along **US 302/North Main Street, VT 14N/Maple Ave and possibly Main Street.**

Street parking will be blocked off in advance of work starting and will be opened back up as the work is completed.

Replacement of the crosswalk ramps will continue this week, weather permitting. Crews will continue along US 302 and work towards the VT14/VT 62 Intersection.

Saws and jackhammers are typical pieces of equipment used for all of the planned daytime work.

Traffic – Minimal traffic delays can be expected throughout the week.

It is illegal in VT to use any handheld portable electronic devices while driving. The law carries fines of up to \$200 with points assessed if the violation occurs in a work zone.

Contact Francine Perkins, Project Outreach Coordinator, FRP Enterprises, LLC with any

questions or concerns with regards to the project at 802-479-6994. Construction updates will be posted at www.roadworkupdates.com

Construction Update
Montpelier Transportation Projects

Project Location: State Street, Main Street, and VT 12 – Elm Street - Work to include milling, paving, manhole and drainage structure adjustments and extensive sidewalk improvements. VT 12-Northfield Street - new water, sewer, storm water improvements, sidewalks and a stabilized road base.

Northfield Street – Motorists are strongly encouraged to seek alternative routes using Derby Drive or Dog River Road during construction. Traffic delays of up to 10 minutes can be expected on Northfield Street.

Week of July 17th, 2017

Night Work -

Main Street Roundabout Improvements (5:00 pm to 12:00 am)

Crews will continue construction to improve the sidewalk, curbing and approach islands at the Main Street Roundabout. Work this week will consist of replacing the crosswalk ramps and continuing with curb installation. The center of the roundabout is also scheduled to be paved, weather permitting. Duration of this work is expected to extend through the end of July.

Removal of the sidewalk, approach islands and structure adjustment will require the use of jackhammers and saws. An excavator will be used for most all other work.

Roundabout Detour – During active construction at the Roundabout, traffic will be directed to an alternate route marked with signs.

- Main St [north / south] - Passenger vehicles will be directed to use School Street and Loomis Street.
- Trucks (tractor units) will not be directed to use the School Street/Loomis Street detour to access County Road and/or Main Street. They will be held at the roundabout until equipment is cleared and then directed through.

- Trucks (tractor units) on Main Street wanting to access VT 12/Elm Street will be directed to use School Street to Elm Street.
- Local traffic will have access to all businesses and/or residents between School Street and the roundabout while the detour is in use.

Sidewalk Replacement Work (7:00 pm to 11:00 am)

This week, crews will continue replacing the various marked sidewalk panels in the following locations:

- State Street – Post Office and between Pinky's and Main Street
- Main Street – Cool Jewels to Aubuchon Hardware

The following driveway entrances have sidewalk panels that are scheduled for replacement. Entrances will be closed to vehicles for 4-5 days while the new concrete cures–

- Main Street – entrance next to the pocket park (Est. 7/16)
- Main Street – Legion and Rite Aid (Est. 7/19-7/20)
- State Street – Between Post Office and Vermont Mutual (Est. 7/19-20)

Day Work-

Sign crews will be installing new traffic signs throughout the project. Minimal traffic impacts are expected.

Northfield Street Update

There will be no work performed this Saturday (7/15)

There will be several active construction operations on site this week.

Sewer Installation - Crews will continue installing the new sewer main pipe from #31 Northfield Street working towards Derby Drive.

Water Installation - A separate crew will continue to work on the water main. They are approximately 50' from Memorial Drive and are working towards Prospect Street. Service has been transferred to the temporary water main.

Traffic – Alternating one-way traffic is anticipated all week. Motorists are strongly encouraged to seek alternative routes using Derby Drive or Dog River Road during construction. Traffic delays of up to 10 minutes can be expected on Northfield Street.

It is illegal in VT to use any handheld portable electronic devices while driving. The law carries fines of up to \$200 with points assessed if the violation occurs in a work zone.

Contact Francine Perkins, Project Outreach Coordinator, FRP Enterprises, LLC with any questions or concerns with regards to the project at 802-479-6994. Construction updates will be posted on www.roadworkupdates.com , The City of Montpelier's Front Porch Forum and Facebook Pages, Montpelier Alive's Facebook Page and Makeover Montpelier's Facebook Page.

**Construction Update
Roxbury Northfield (VT 12A)
ER STP 0187(13)**

Project Location: The project extends along VT 12A from about ¾ of a mile north of the Granville/Roxbury Town Line in Roxbury to the Northfield Village Limits for a distance of 9.6 miles.

Drivers are warned to exercise extreme caution on granular surfaced roadways in a work zone. Punctured tires and windshield damage could occur if material flies up from the surface of the road. Maintain a safe distance between vehicles and obey the speed limit.

Saturday, July 15th, 2017 – Crews are scheduled to continue reclaiming VT 12A just north of Roxbury Village.

VT 12A will continue to be monitored for dust and potholes throughout the week and over the weekends.

Week of July 17th, 2017

There will be several active construction operations within the project this week. Expect traffic delays on VT 12A this week.

Northfield:

- Ditching crews will continue cleaning the ditch lines from the Northfield Country Club to the north end of the project.

Roxbury:

- Crews will start reclaiming the road north of Roxbury Village and work their way north to Northfield. Reclaiming operations will rototill the remaining grooved pavement leaving the road a gravel surface. Expect limited pavement markings on the reclaimed surface.
- Guardrail crews will be installing new guardrail between Thurston Hill Road and Sullivan Hill Road.
- Mid-week, ditching crews will return to Roxbury and clean ditch lines between Sullivan Hill Road and Camp Brook Road.

Travel will be reduced to one lane with alternating one way traffic around all operations. Flaggers will be present to assist in maintaining traffic flow.

Traffic – Traffic delays are expected this week.

It is illegal in VT to use any handheld portable electronic devices while driving. The law carries fines of up to \$200 with points assessed if the violation occurs in a work zone.

Contact Francine Perkins, Project Outreach Coordinator, FRP Enterprises, LLC with any questions or concerns with regards to the project at 802-479-6994. Construction updates will be posted at www.roadworkupdates.com